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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-1MP-8-9.2/96.9 I'N I MPERI AL COUNTY AT VARI OQUS TRUESDELL CORPORATI ON YOST, RI CHARD $358, 358 04/20/07 0%
11- 258204 LOCATI ONS 1310 W 23RD STREET 722 E. BARIONI BLVD. $0 05/01/07 0%
CLEAN AND TREAT BRI DGE DECKS $0 08/01/07 0
TEMPE, AZ 85282 (858) 688-1491
HWVB WPCP
11-1MP-8-11.7/12.1 I'N I MPERI AL COUNTY NEAR OCOTI LLO FROMHAZARD CONSTRUCTI ON COVPANY GOYAL, JI TENDRA $272,995 02/15/07 58%
11- 280504 0.3 KM WEST TO 0.3 KM EAST OF 6465 MARI NDUSTRY PLACE 722 E. BARIONI BLVD. $2,105 03/06/07 104
| MPERI AL HI GHVAY UNDERCROSSI NG $120 06/19/07 0
RAMP REHABI LI TATI ON SAN DI EGO, CA 92192- 9000 (760) 355-1348
SUSPENDED
HA22 WPCP
11-1MP-8-28.0/40.9 I'N I MPERI AL COUNTY I N AND NEAR EL MANHOLE ADJUSTI NG | NC. MCCLENDON, CREG $2, 223,426 04/03/07 0%
11- 275904 CENTRO FROM 2.7 KM WEST OF NEW RI VER 9500 BEVERLY ROAD 722 E BARIONl BLVD. $0 04/17/07 0%
BRI DGE TO ROUTE 8 AND 111 SEPARATI ON $0 °
ASPHALT RUBBER CHI P SEAL Pl CO RI VERA, CA (760) 355- 8666
SUSPENDED
HMLA WPCP
11-1MP-8-29.7/30.1 I'N I MPERI AL COUNTY ABOUT 10.5 KM VEST DALEY CORPORATI ON JI TENDRA GOYAL $438, 713 03/16/07 56%
11- 281304 OF EL CENTRO FROM 0.3 KM WEST TO 0.3 3370 EASTGATE MALL 722 E. BARI ONI BLVD. $3,408 03/27/07 1
KM EAST OF DREW ROAD OVERCROSSI NG $3,408 06/ 20/ 07 °
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92251 (760) 355-1348
HA22 WPCP
11-1 MP-86-17.8/65.2 I'N | MPERI AL COUNTY AT VARI QUS ODONNELL CONSTRUCTI ON | NC $265, 307 04/ 26/ 07 0%
11- 258304 LOCATI ONS FROM CENTRAL MAI N CANAL 559 W COVI NA BLVD $0 05/11/07 0%
BRI DGE TO ZANTHE DI TCH BRI DGE $0 °
TREAT BRI DGE DECK SAN DI MAS CA 917732911
(909) 394- 4510
HVB WPCP
11-1 MP-86-19. 5/ 20. 6 I'N I MPERI AL COUNTY | N BRAW.EY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1, 296,025 05/12/03 100%
LEG ON ROAD TO SCQUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 0
78 AND FROM LONE TREE Pl CO RI VERA, CA 90660-2135 (760) 350-1348

RUBBER ASPHALT CHI P SEAL
HMLA
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
1T-TMP-111-11. 4/ 22. 2 N TMPERI AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMT. SERVI CES ARl NDUQUE, RAY $1, 363, 241 03/ 06/ 06 0%
11- 256204 VARI QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 259,375 03/17/06 0%
PLANTI NG AND | RRI GATI ON $2,056 09/14/09 0
ORANGE, CA 92868 (858) 467-4084
PLANT EST
HE14 WPCP SATI S
11-1MP-186-7/1.9 I'N | MPERI AL COUNTY AT ANDRADE FROM I NTERMOUNTAI N SLURRY SEAL, | NCGOYAL, JI TENDRA $218, 207 12/22/06 53%
11- 266804 THE MEXI CO BORDER TO 0.1 KM SOQUTH OF 6225 S. WALNUT STREET, D 722 E BARI ONI BLVD. $175,512 01/17/07 80%
ROUTE 186 AND 8 SEPARATI ON AVENUE $108, 011 07/30/07 0
OVERCRGSSI NG LOOM S, CA 95650 (760) 355-1348
RESURFACE ROADVWAY
HA22 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROM3- D ENTERPRI SES, | NC. ARI NDUQUE, RAY $1, 661,537 08/29/06 0%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 604,529 09/ 07/ 06 0%
ACST- 005 - (604)E CAM NO DE LA PLAZA OVERCROSSI NG $11,352 04/ 09/ 08 °
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TIES SAN DI EGO, CA 92109 (858) 467-4084
--0) PLANT EST
TEA2 SWPPP SATI S
11-SD-5-.1/ .4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON W LLI AMSON, JOHN $700, 018 01/23/07 86%
11- 279904 0.1 KM NORTH COF THE MEXI CO BCRDER TO6464 MARI NDUSTRY 8863 Al RWAY ROAD $350, 523 02/09/07 48Y%
0.2 KM NORTH OF CAM NO DE LA PLAZA $95, 287 06/ 13/ 07 0
OVERCROSSI NG SAN DI EGO, CA 92192 (858) 688-1503
CONSTRUCT ADDI TI ONAL LANE
HB4N WPCP
11-SD-5-1.6/45. 4 I'N SAN DI EGO COUNTY AT VARI QUS HVS CONSTRUCTI ON, | NC. NGUYEN, HUNG $2,822,318 12/20/06 61%
11- 080804 LOCATI ONS 1225 LI NDA VI STA DRI VE 4269-2 H GHLAND $903, 738 01/11/07 320
| NSTALL RADAR SCANNERS AVENUE $0 10/ 23/07 °
SAN MARCCS, CA 92078
(858) 688- 1865
HB4N WPCP
11-SD-5-2.9/3.1 I'N SAN DI EGO COUNTY AT VARI QUS ALCORN FENCE COVPANY $651, 951 04/ 04/ 07 0%
11- 281204 LOCATI ONS P O BOX 1249 $0 04/18/07 0%
REMOVE AND REPLACE FENCES $0 0

HA42 WPCP

SUN VALLEY CA 91353
(323) 875- 1342
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY I N CHULA VI STA VESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5, 610,020 06/ 02/ 06 55%
11- 0786U4 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $3,992,687 06/ 15/ 06 219
AClI M 005 -(599)8 LOCATI ONS $32,539 01/31/11 0
CSTS-054 - (07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05- 4 00- (E)
HA25 SWPPP
HA25
11- SD-5-10. 0/ 10.7 I'N SAN DI EGO COUNTY I N NATI ONAL CI TY COFFMAN SPECI ALTI ES, | NC. OLSON, TED $9,994,994 11/04/05 100%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 8863 Al RWAY ROAD $9, 183,798 11/15/05 90%
ACNH- 005 - (602)9 HARBOR DRI VE UNDERCROSSI NG SAN DI EGO, CA 92108 $215, 967 06/ 01/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 (619) 661- 6406
--() OVER RUN
HB4N SWPPP
11-SD-5-13.1/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC AKHONDZADEH, RAHI M $2,270,969 01/02/07 60%
11- 279804 30TH STREET PEDESTRI AN OVERCROSSI NG 12570 SLAUGHTERHOUSE CYN ROAD §755- B KEARNY VI LLA $1, 530,504 01/ 23/ 07 68%
TO 28TH STREET OVERCROSSI NG ROAD $614, 552 06/ 30/ 07 0
W DEN RAMP LAKESI DE, CA 92040
(858) 688-1318
HB4AN WPCP
11-SD-5-16. 1/ 25.8 I'N SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS FI GUEROA, RENE $1,159,471 03/21/06 81%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $938, 839 04/ 04/ 06 1%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $238,865 05/22/ 07 0
G X0-73 0-(2E) STANTON, CA 90680 (619) 588-9069
--()
HB1 WPCP
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $133, 095,888 02/27/02 0%
11- 03014 LOCATI ONS 3063 E. CARVEL VALLEY RD. 11803 SORRENTO VALLEY $131, 942,099 03/12/02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $423,088 07/31/08 0
PL60- 66 O-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 1IN SAN DIEGO COUNTY I'N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, INCHURTZIG JOAHN  $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $518, 767 08/ 20/ 04 0%
STPL- 6211- (037) E OVERCROSSI NG TO 1.0 KM SOUTH OF VI A SAN DI EGO, CA 92111 $3,408 02/10/10 °
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086

PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
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11- SD-5-36.3/36. 7 I'N SAN DI EGO COUNTY IN SAN DIEGO AND L B ClVIL CONSTRUCTI ON $1,842,913 03/27/07 0%
11- 279604 SCLANA BEACH FROM VI A DE LA VALLE 10650 TREENA STREET STE 212 $0 04/16/07 0%
UNDERCROSSI NG TO 0. 7 KM NORTH OF VI A $0 0
DE LA VALLE UNDERCROSS SAN DI EGO CA 92131
RAVP MODI FI CATI ON (858) 578- 5222
HB4N SWPPP
11-SD-5-36.5/37.7 I'N SAN DI EGO COUNTY I N SOLANA BEACH SIMJ HARRI'S, | NC KHAN, MOHAMVED $10, 025, 000 02/ 07/07 36%
11- 224314 FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF 4375-110 JUTLAND DRI VE 11803- B SORRENTO $1, 911, 402 02/ 27/ 07 19%
ACI M 005 - (605)N LOVAS SANTA FE UNDERCRGSSI NG VALLEY ROAD $794, 246 10/ 05/ 07 0
--() CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117
(858) 720-2111
HB4N SWPPP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $762,262 06/ 07/06 0%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $723,259 06/16/06 0%
PLANTI NG AND | RRI GATI ON UPGRADE $3,970 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HA25 WPCP SATI S
11-SD-8-28.2/28.6 I'N SAN DI EGO COUNTY AT ALPI NE FROM SIMJ HARRI S FI GUEROA, RENE $595, 351 11/06/06 87%
11- 267704 0.4 KM VST OF TAVERN ROAD P. 0. BOX 420850 1463 BROADVWAY $559,394 11/22/06 93%
ACI M 008 -(301)E OVERCROSSI NG TO 0.2 KM EAST OF TAVERN $44, 873 05/ 31/ 07 °
00-8 13- (1E) ROAD OVERCROSSI NG SAN DI EGO, CA 92142 (619) 588-9069
--0) I NSTALL NEW SI GNAL AND W DEN RAMP SUSPENDED
HB1 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $4, 648,781 08/ 04/05 99%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4,872,480 08/19/05 99
ACI M 008 -(300)3 SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $0 03/01/07 0
--() EAST OF LA POSTA CREEK BRI DCGE (619) 888-8886
BRI DGE REHABI LI TATI ON (602) 437- 1711
HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 920
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/ 09/ 05 0

HA25 SWPPP

ROUTE 94 AND ON 94 FROM 0.6 KM
HI GAWAY PLANTI NG AND | RRI GATI ON

SAN DI EGO, CA 92106

(858) 467- 4086
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Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-15-2. 3/6. 1 N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5,904, 984 06/ 02/ 06 88%
11- 2379U4 VARl QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $5, 230,214 06/ 15/ 06 85%
ACI M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $331,819 12/13/07 0
-0 SACRAMENTO, CA 92823 (858) 467-4078

HB4N SWPPP

11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (SINK HOLE) ERRECAS I NC $1,000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER- () $0

--0) SPRI NG VALLEY CA 91979

HA23

11-SD- 15-18. 6/ M27. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $41, 215,468 07/ 10/ 06 34%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $16, 478,511 07/ 25/ 06 41%
ACI M 015 - (201) N ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH $1, 678,281 10/27/08 °
ST62-11 0- (OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081

211-050- () CONSTRUCT MANAGED LANES (858) 688- 1430

HB4C SWPPP

HB4C

11-SD- 15- 18. 9/ MI9. 5 N SAN DI EGO COUNTY I N SAN DIEGO AT FCl CONSTRUCTORS, [NC. CARDENAS, VI CTOR $33,537, 151 04/ 14/ 05 83%
11- 080934 VARl QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $28, 049, 208 04/ 26/ 05 81%
ACI M 015 -(200) 1 CONSTRUCT MANAGED LANES DRI VE NORTH $973, 618 10/ 24/ 07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128

PO-56 0- (2N) (858) 688-1508

HB4C SWPPP

HB4C

11- SD- 15- 19. 0/ M2 I'N SAN DI EGO COUNTY IN SAN DI EGO AT COFFMAN SPECI ALTI ES, | NC. AL- JAFRI, ABU- BAKR $57, 122,667 10/29/03 98%
11- 080904 VARI OUS LOCATI ONS 4375 JUTLAND DRI VE, SU TE 260 13220 EVENI NG CREEK $53, 621,378 11/13/03 91%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $557,248 06/ 12/ 07 0
ST62-11 0- (2NP) L SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92128

6211- 032-() (858) 679-5568

HB4C SWPPP

HB4C

HB4C

11- SD- 15- 22. O/ M24. 1 N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/ BBCl, JV HSU, PAUL $73,713,401 08/11/04 75%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $56, 473, 718 08/ 26/ 04 7500
ACI M- 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $2, 300,967 03/11/08 0
CMST- 6211- (034) P UNDERCROSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121

621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104

HB4C SWPPP

HB4C

HBAC
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11- SD- 15-22. 2/ M24. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,969, 615 06/ 15/ 06 78%
11- 064844 VARI QUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $4,517,074 07/ 05/ 06 90%
CM.- 6211-(048) OF CAM NO DEL NORTE UNDERCROSSI NG TO DRI VE NORTH $307,597 08/ 06/ 07 0
--() DUENDA ROAD OVERCROS I RVINE, CA 92614
CONSTRUCT SOUND WALLS (858) 748-7328
HB4C SWPPP
HB4C
11- SD- 15- 24. 0/ M26. 5 I' N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ JAVED, FARI DUN $90, 028,697 09/09/04 53%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13560 EVENI NG CREEK $63, 973,936 09/ 22/ 04 71%
ACI M 015 -(196)2 UNDERCROSSI NG TO 0.7 KM SOUTH OF VI A DRI VE NORTH $3,593,512 08/ 01/ 07 0
--() RANCHO PARKWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 748-4261
HB4C SWPPP
HB4C
11- SD-52-8. 6/ 10. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COVPANY MCCLENDON, CREG $3,859,520 09/27/06 0%
11- 270204 0.2 KM VEST OF SANTO ROAD P. 0. BOX 22900 13220- 112 EVEN NG $2,939,388 10/ 16/ 06 0%
OVERCROSSI NG TO 2.4 KM VWEST OF OAK CREEK $71,999 05/30/07 0
CANYON BRI DGE SAN DI EGO, CA 92192
W DEN EXI STI NG ROADWAY (858) 679-5567 PLANT EST
HB4N SWPPP SATI S
11-SD-52-12. 4/13. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBEADOR CONSTRUCTI ON COVPANY $188, 700 04/13/07 0%
11- 280604 SPRI NG CANYON ROAD UNDERCROSSI NG TO 26320 LESTER ClI RCLE $0 05/17/07 0%
MAST BOULEVARD UNDERCROSSI NG $0 0
I NSTALL MEDI AN BARRI ER CORONA CA 92883
(951) 674- 7352
HB1 WPCP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MACGE | NC ARI NDUQUE, RAY $1, 101,337 10/22/02 0%
11- 249804 0.8 KM SOQUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $985, 146 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $5,889 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11-SD-56-.7/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSI M J HARRI'S, | NC. KHAN, MOHAMVED $2, 445,000 03/06/07 26%
11- 268404 0.6 KM EAST OF EL CAM NO REAL 4375-260 JUTLAND DRI VE 11803- B SCRRENTO $517,930 03/23/07 219
ACST- P056- (003) P UNDERCROSSI NG TO 0.9 KM EAST OF VALLEY ROAD $10,524 03/18/08 0
P05- 6 00- () CARVEL COUNTRY ROAD OVERCROSS SAN DI EGO, CA 92117

--()
HB1 SWPPP

CONSTRUCT MEDI AN BARRI ER

(858) 720-2117
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11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,969,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3,538,127 04/22/05 0%
OVERCRGOSSI NG TO 0. 3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $16,946 08/ 11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11-SD- 75-20.5/21.9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON JUAREZ, DANI EL $7,375,816 07/27/06 65%
11- 246514 SAN DI EGO FROM 0. 6 KM NORTH OF 2255 BARHAM DRI VE 13220- 112 EVEN NG $3, 051, 640 08/07/06 38%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH CREEK DRI VE $853,398 10/ 09/ 07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029
REHABI LI TATE BRI DGE (858) 688- 1501
HA21 WPCP
11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COVPANY W LLI AMSON, JOHN $881,997 06/19/06 100%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $813,323 07/ 06/ 06 100%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $0 04/20/07 0
STREET UNDERCROSSI SAN DI EGO, CA 92121 (858) 688-1503 05/ 15/ 07
REPLACE BOLTS AND JO NT SEALS COVPLETED
HVBH WPCP
11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. JUAREZ, DAN EL $737,480 07/20/06 73%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPCORT AVENUE 13220- 112 EVEN NG $9,500 08/01/06 1%
AND AT THE SAN DI EGO MAI NTENANCE YARD CREEK DRI VE $8, 000 08/16/07 0
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804
(858) 688- 1501
HA21 WPCP
11-SD-78-3.2/5 I'N SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, |INC LEVI NE, GARY $11,474,921 10/18/06 27%
11- 072804 VI STA, SAN MARCOS AND ESCONDI DO AT P.O. BOX 420850 1780 W M SSI ON ROAD $1,338,099 10/31/06 120
VARI OUS LOCATI ONS $104,039 08/31/07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92142 (760) 796-4666
SUSPENDED
HA22 WPCP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10, 317,845 09/09/04 0%
11- 183644 FROM 1.1 KM VWEST TO 0.6 KM EAST OF 6 CUSH NG STE 200 1780 W M SSI ON ROAD $10, 530,305 09/16/04 0%
STPL-5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $0  08/14/07 0
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414 PLANT EST
HE11 SWPPP SATI S
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-78-20.9/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO VEEI R CONSTRUCTI ON LEVI NE, GARY $719,865 02/21/06 99%
11-241924 FROM SUM T DRI VE TO FLCRA VI STA 2255 BARHAM DRI VE 1780 W M SSI ON ROAD $665, 310 02/ 28/ 06 88%
ACST- PO78- (104) 3 DRI VE $37,312 05/22/07 0
PO-78 1-(4E) W DEN SHOULDER ESCONDI DO, CA 92029 (760) 796- 4666
--()
HB1 WPCP
11- SD- 78- 66. 0/ 95. 3 I'N SAN DI EGO AND | MPERI AL COUNTI ES W NDSOR FUEL COVPANY GOYAL, JI TENDRA $1,694,170 12/08/06 35%
11- 266904 ABOUT 13 KM EAST OF JULIAN FROM 5.9 P.O BOX 38 722 E BARIONI BLVD. $1, 282,219 01/03/07 770
KM WEST OF VALLECI TOS ROCAD TO NORTH $1,101,851 08/30/07 0
JUNCTI ON ROUTE 86 W NDSOR, CA 95492 (760) 355-1348
SEAL COAT
HMLA WPCP
11-SD-78-72.9/0 I'N SAN DI EGO AND | MPERI AL COUNTI ES MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $4,030,441 10/18/06 22%
11- 165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE 19010 SLOVER AVENUE 722 E. BARIONI BLVD. $2, 241,379 10/ 27/ 06 56%
SAN FELI PE CREEK BRI DGES $218,280 09/16/08 0
W DEN BRI DGE BLOOM NGTON, CA 982316 (858) 688-1491
HA21 WPCP
11-SD-94-9.8/11.7 I'N SAN DI EGO COUNTY I N AND NEAR LA HAZARD CONSTRUCTI N COVPANY AKHONDZADEH, RAHI M $562, 058 01/12/07 20%
11- 280404 MESA FROM 0.8 KM VEST OF SPRI NG 6465 MARI NDUSTRY PLACE 6755- B KEARNY VI LLA $243,321 02/ 05/ 07 450
STREET UNDERCROSSI NG TO 0.2 KM WEST ROAD $243,321 06/ 30/ 07 °
OF KENWOCD DRI VE UNDERCROS SAN DI EGO, CA 92192- 9000
RELOCATE RAMP METER (858) 688-1318
HB4N WPCP
11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $284,117 05/ 19/ 04 -
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,167 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G JOHN $1, 463,590 07/18/06 100%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOMN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 254,033 07/27/06 849
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $149,976 05/20/09 0
SOUTH OF BONI TA MEADOWS LAN ORANGE, CA 92868 (858) 467-4086

M TI GATI ON PLANTI NG
HE14 SWPPP
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATCR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $529, 723 03/15/05 0%
STREET OVERCRGSSI NG SAN DI EGO, CA 92111 $4,206 08/ 06/08 0
HI GHVWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 369, 114 03/13/06 80%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O. BOX 640 13220- 112 EVENI NG $9, 075,278 03/ 22/ 06 88%
STPL-6211- ( 046) CLAI REMONT MESA BCULEVARD CREEK DRI VE $556, 785 08/ 13/ 07 0
--() OVERCRGSSI NG LAKESI DE, CA 92040
W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SWPPP
11-SD-188-/.2 I'N SAN DI EGO COUNTY AT TECATA FROM ERRECA' S, | NC. AGUI LAR, PEDRO $15, 335,683 10/ 26/ 06 19%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $3, 630, 964 11/ 20/ 06 24%
HPD- P188- (001) OF THI NG ROAD $195, 007 01/07/09 0
--0) COMMERCI AL VEHI CLE ENFORCEMENT LAKESI DE, CA 92040 (858) 688-1372
HA42 SWPPP
11- SD-805-6.0/6. 2 I'N SAN DI EGO COUNTY I N CHULA VI STA HAZARD CONSTRUCTI ON COVPANY REYES, JULI O $871,479 03/14/07 55%
11- 280104 FROM TELEGRAPH CANYON ROAD 6465 MARI NDUSTRY PLACE 817 SVEETWATER ROAD $412,879 03/22/07 48Y%
UNDERCROSSI NG TO 0.3 KM NORTH COF $377,919 06/ 25/ 07 0
TELEGRAPH CANYON ROAD UNDERCROSSI NG  SAN DI EGO, CA 92192 (858) 688-1091
RAVMP MODI FI CATI ON
HB4N WPCP
11- SD-805-8.8/9. 2 I'N SAN DI EGO COUNTY AT VARI QUS PETERSON CHASE GENERAL $1, 298,615 03/15/07 0%
11- 271204 LOCATI ONS 1792 KAl SER AVENUE $0 04/06/07 0%
ACST- X073- (081) E UPGRADE MEDI AN BARRI ER $0 0
G X0-73 0-(1E) I RVINE CA 926145706
) (949) 252- 0441
HB3 WPCP
11- SD- 805-10. 8/11. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO., I NC. KONTAXI S, CONSTANTI NE $1, 841,037 04/06/06 100%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SQUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $1, 819,536 04/20/06 100%
4TH STREET OVERCROSSI NG TO LOGAN $0 03/14/07 0
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192-9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON PLANT EST
HA22 WPCP SATI S

HB4N
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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-805-11.4/11.4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY $623,869 04/27/07 0%
11- 273604 47TH STREET UNDERCROSSI NG P O BOX 229000 $0 05/18/07 0%
I NSTALL TRAFFI C SI GNALS $0 0
SAN DI EGO CA 921929000
(858) 587- 3600
HB1 WPCP
11- SD-905-11.9/11.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DALEY CORPORATI ON CORTEZ, DAVI D $775,706 01/12/07 59%
11- 280304 THE OTAY MESA NORTHBOUND CARGO BORDER 5370 EASTGATE MALL 8863 Al RWAY ROAD $394, 154 02/ 08/ 07 50%
HPD- A905- (017) E CROSSI NG $117,852 07/18/07 0
--() MODI FY AND W DEN CONNECTCR SAN DI EGO, CA 92121 (619) 971-9224
HB4N WPCP

Totals: Authorized Final Amt: $574, 084, 691 Completed to Date: $436, 324,993  Work ThisMonth: $16, 410, 255




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-8-9.2/96.9 11- 258204
11-1wP-8-11.7/12.1 11- 280504
11-1MP-8-28.0/40.9 11- 275904
11-1WMP-8-29.7/30.1 11- 281304
11-1MP-86-17.8/65.2 11- 258304
11-1MP-86-19.5/20.6 11- 241104
11-1WMP-111-11.4/22.2 11- 256204
11-1WMP-186-/1.9 11- 266804
11-SD-5-2.9/3.1 11- 281204
11-SD-5-8.6/10 11-0786U4
11-SD-5-.1/.3 11- 264904
11-SD-5-.1/.4 11- 279904
11-SD-5-1.6/45. 4 11- 080804
11- SD-5-10.0/10. 7 11- 066704
11-SD-5-13.1/13. 4 11- 279804
11-SD-5-16.1/25. 8 11- 264704
11- SD-5-28. 3/ 37 11-0301U4
11-SD-5-34.7/35.7 11- 065104
11-SD-5-36.3/36.7 11- 279604
11-SD-5-36.5/37.7 11- 224314
11-SD-8-2.2/2.6 11- 254304

11-SD-8-28.2/28.6 11- 267704
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-8-36.5/0 11- 080004
11-SD-15-2.3/6.1 11-2379U4
11- SD- 15-18. 6/ M27. 7 11- 080944
11- SD-15-18. 9/ ML9. 5 11- 080934
11- SD- 15- 19. 0/ M22 11- 080904
11- SD-15-22. 0/ M4. 1 11- 080914
11- SD- 15-22. 2/ V4. 4 11- 064844
11- SD- 15- 24. 0/ M26. 5 11- 080924
11-SD-15-.6/2. 4 11- 235904
11-SD-15-8.9/9.7 11- 233204
11- SD- 52- 8. 6/ 10. 2 11- 270204
11-SD-52-12.4/13.3 11- 280604
11-SD-54-5.0/0 11- 249804
11-SD-56-.7/2. 4 11- 268404
11-SD-56-2.2/6.2 11-172894
11-SD- 75-20.5/21.9 11- 246514
11- SD- 75- 20. 5/ 22 11- 254104
11-SD- 75-21.8/21.9 11- 246524
11-SD-78-3. 2/ 5 11- 072804
11-SD- 78-10.5/11.6 11-183644
11-SD-78-20.9/21.3 11- 241924

11-SD-78-66.0/95. 3 11- 266904
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District
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11-SD-78-72.9/0
11-SD-94-9.8/11. 7
11-SD-94-17.5/17.7
11-SD-125-9.2/9.2
11-SD-163-.9/2.8
11-SD- 163-8.3/8.9
11-SD-188-/.2
11-SD-805-6.0/6. 2
11-SD-805-8.8/9.2
11- SD-805-10.8/11.8
11-SD-805-11.4/11. 4
11-SD-905-11.9/11.9
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Statement of Ongoing Contracts - Index
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11- 165734
11- 280404
11-176424
11- 091894
11- 258024
11- 241504
11- 256504
11- 280104
11-271204
11- 238504
11- 273604
11- 280304
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $455, 497, 406
FEDERAL Al D ( PRI MARY) $9, 994, 994
FEDERAL Al D ( SECONDARY) $28, 672, 040

STATE HI GHWAY $57, 839, 248

Work Comp
$367, 105, 028
$9, 183, 798
$23, 850, 958
$27, 643, 016



Statement of Ongoing Contracts - Federal Aid

District 11
Federal Aid Category Bid + CCO
- ER- STORM DAMAGE REPAI R $1, 000, 000
$21, 081, 004
District Total: $574, 084, 691

Work Comp

$0

$8, 542,192
$436, 324, 993

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
11 $881, 997
$881, 997

Work completed this Period:
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